FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2012

Date: January 31, 2012

CONTRACTOR: Willocks Construction Corporation

ADDRESS: 16-209 Melekahiwa Place Contract No. 59607 [ /]
City, State ZIP: Keaau, Hawaii 96749 DAGS Job No. 11-23-7408
PROJECT TITLE: DLNR DAMS AND RESERVOIRS ON HAWAII HAWI NO. 3 RESERVOIR IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER { 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 856,629.43  |DUE MONTHLY:

[ | PROJECT SCHEDULE - INITIAL & ONGOING

[ [ DALY REPORTS [ ) PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ) CONTRACT NUMBER [ ) PROJECT NAME & LOCATION
Total $ 119,5617.00 [ ) ALL SIGNATURES

Adjusted Contract Amount $ 976,146.43

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 856,629.43 100.00% $ 119,517.00 $ 976,146.43
Retained $ 21,413.00 $ 2,992.00 $ 24,405.00
Amount Subject to Payment $ 835,216.43 $ 116,525.00 $ 951,741.43
Payments to Date $ 812,601.48 $ 58,309.75 $ 870,911.23
Payments Now Due $ 22,614.95 $  58,215.25 $ 80,830.20
Payment No. 9 Rev 1

Remarks: CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]
1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all
\ L ? payroll affidavits have been submitted, are current, or proper deductive exclusions have been

2 - .5‘__ )ﬂ /L.. made to this request.

3. Recomment d Projec( Inspector or Engineer Date: k . .
Willocks Construction Corporation
3 / as— / ” /L Name of Contractor

4. Recommended: Area Engmeer/ArchItact Date:

Tf\)ﬂm—" ozyoenz Sutt B M

ranch Chief or District Engineer Date: By signature / Title: Scott G. Gaston, VP of Estimating & Engineering  Date:

c' s Administr \tor ceriifies that change orders have been issued and the work performed
/);}«»/4 /45“ MAR -7 2012

& State Public Works Administrator Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2012

CONTRACTOR: Willocks Construction Corporation Contract No.: 59607
PROJECT TITLE: DLNR DAMS AND RESERVOIRS ON HAWAII HAWI NO. 3 RESERVOII DAGS Job No.: 11-23-7408
a
7 CONTRACT]
9 LICENSE BASIC CONTRACT COMPL. AMOUNT
O [PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| % CMPLI RETN % RETAINED
Willocks Construction Corpord General Contractor ABC-06571 $636,432.26| $636,432.261 100.00% 2.50% $15,910.00[A
IlllllIIlllllIIllllllllI}lllllllllllllllllllllllIIIIIIIIIIIlllllllIllllllIIllIIIIIIIII;IIIIIIIIIII;IIIIIIIIII;IIIIIIIIIIIIIIIIIIIIIIIIIII
SuUB-|
CONTRACT]
LICENSE BASIC SUB-CONTRACT COMPL. AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| % CMPL| RETN% RETAINED
| == —— ——__f—___’—__
Ace Contractor, Inc. Paint & Coatings C-5193 $2,330.00 $2,330.00] 100.00% 2.50% $58.00
Robert A Bothman Concrete 26294 $112,631.00| $112,631.00] 100.00% 2.50% $2,815.00
Pacific Island Trees, LLC Landscape/Hydromulch  |C-25214 $105,236.17 $105,236] 100.00% 2.50% $2,630
$0| #DIV/O! 0.00% $0
$0| #DIV/O! 0.00% $0
$0] #DIV/O! 0.00% $0
$0| #DIV/0! 0.00% $0
$0] #DIv/io! 0.00% $0
$0} #DIV/O! 0.00% $0
$0| #DIV/0! 0.00% $0
$0| #DIV/O 0.00% $0
$0| #DIV/O} 0.00% $0
$0{ #DIV/O! 0.00% $0
Total Retained from Subs $5,503|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $21,413]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Willocks Construction Corporation

Name of Contractor » 3 .: ; .

/
Initial - Project Inspector or Engineer
XWM\ \/UW ‘2—/‘3/‘7_—
By Signature Scott G. Gaston - Vice President of Estimating & Engineering Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2012

CONTRACTOR: Willocks Construction Corporation Contract No.: 59607
PROJECT TITLE: DLNR DAMS AND RESERVOIRS ON HAWAII HAWI NO. DAGS Job No.: 11-23-7408
a CHANGE
i ORDER
s LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEJ CMP|+ %| RETAINED
Willocks Construction CorpordGeneral Contractor ABC-06571 $119,517 $119,517| 100.00%| 2.5% $2,987|A
llllll.llllllllllllllIIIi‘llllllllllllllllllllll AISEESNESASSEEARARREREENNEEEERAAREENT IIIIIIIIIIIIIIIIIII:::::::::I
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Ace Contractor, Inc. Paint & Coatings C-5193 $200 $0 0.00%] 2.5% $0
so| #DIv/o! 5% $0
so| #Divio! 5% $0
$o| #Divio! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0l 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0I 5% $0
#DIV/o! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $0{B
IIIIIIIIIIIIllllllllllll.llllllllllllIlIlllllIIIIIIIIIIIlllllIllllllllllllllllIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
[ J[cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $2,987]

| certify that the above retentions are correct for this request.

Willocks Construction Corporation

Checked/Verified by:

Name of Contractor

_ Rty M. Hu—

B3

Initial - Project Inspector or Engineer

2/13 /12

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS g\f‘%{Z—EL\()%? l CB@(S'?“ )
Monthly Payment Slip -'"- Oh b WU
-7 A 8ud

H
PAYMENT NO.: 9 PROJECT TITLE: DLNR DAMS & RESERVOIR@‘JN HAWAII - HAWI #3 RESERVOIR,
MAINT & REMEDIATION IMPRVT

BILLING MONTH: January-12 DAGS JOB NO.: 1 1-23-7408 CONTRACT NO.: 59607
CONTRACTOR: WILLOCKS CONSTRUCTION CORP.

VENDOR CODE: 8185101

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B08-828M $7,806.79 ($2.74) $7,809.53
02 T11-931M $14,805.42 $14,805.42

Totals: $22,612.21 ($2.74) $22,614.95

Change Order Payment Suffix: 3,4,5,6

Suffix Fund Symbol Amount Earned Retainage Amount Due
05 B08-828M $29,808.50 $700.87 $29,107.63
06 T12-931M $29,808.50 $700.88 $29,107.62

Totals: $59,617.00 $1,401.75 $58,215.25
Grand Total: $82,229.21 $1,399.01 $80,830.20

Fonppon Lo o¥fris
Verif)éd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 8185101

Cost Code 3A1
Voucher No. 2041 IN“2\ & 2092 N3

Verified By F’V @]\4h7,



